

DRAFT -- Grand Unified Trail System Workplan -- DRAFT
April-December 2015

Goal: An interconnected trail system that allows non-motorized users to travel in a loop around the greater Santa Fe area as well as between urban areas and the periphery

TASKS & ACTIVITIES	LEADS	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
Public Participation										
1. Monthly Working Group Meetings		*	*	*	*	*	*	*	*	*
2. Preparation for General Public Meeting										
3. GUTS Awareness at events										
4. Presentations to interested groups										
5. Outreach & Marketing: Webpage, Facebook, brochures, email updates . . .										
6. Create focus groups or sub-committees by themes / geographic area										
7. Outing for community leaders to learn about GUTS										
Plan Development										
1. Evaluate Existing and Planned Trail connections										
2. Identify types and characteristics of trails desired by / recommendable for GUTS users										
3. Identify and Prioiritize Improvements Needed to achieve GUTS										
4. Develop recommendations for public information. How does the public discover GUTS?										
5. Determine strategies for management and maintenance of the GUTS initiative and GUTS trails										
6. Prepare a GUTS Plan document										

