

June 2015 - May 2016

LEADS*	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY
--------	------	------	--------	-----------	---------	----------	----------	---------

[illegible]

TASKS & ACTIVITIES	LEADS*	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL	MAY
--------------------	--------	------	------	--------	-----------	---------	----------	----------	---------	----------	-------	-------	-----

Demonstration Project(s)

- 1. Develop Criteria
- 2. Develop candidates
- 3. Choose and implement best candidate(s)

X													
X													
					X								

*PROPOSED SUBCOMMITTEES

Communications / Promotion Committee

Mapping / Gap Analysis / Route Planning

Criteria / Guidelines / Guiding Principles

Funding